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2016 Mobility Bond: Year Three Progress Report 

We are excited to share the attached Year Three Progress Report for the work completed as part of the 

voter-approved 2016 Mobility Bond. This report includes updates from when the bond was approved 

through December 2019. The Year Three Progress Report reflects the completion of more than 200 

projects citywide, including 40 Safe Routes to School, seven Urban Trails and six Intersection 

Safety/Vision Zero improvement projects.   

Over the last three years, several important milestones have been achieved with regard to mobility and 

safety improvements on major roadways, bikeways, trails and pedestrian paths throughout the city. At 

the forefront of our work has been the 2016 Mobility Bond outcomes established by Council and the 

promise to focus on improved service for all modes of travel, connectivity, improved effectiveness of 

transit operations and a reduction in congestion. Our agency partners, stakeholders and the community 

have played an integral role in project development and we will continue our engagement and outreach 

efforts in the coming year. There is still much work to do, but we remain committed to Austin’s Strategic 

Direction 2023 principles and the Austin Strategic Mobility Plan, which guide our mobility outcomes to, 

“get us where we want to go, when we want to get there, safely and cost-effectively.” 

The report will be made available online via the “What’s New” tab on 2016 Mobility Bond web page 

(located at AustinTexas.gov/2016Bond), and we encourage you to share this with your constituents. 

We appreciate your continued support of this effort and hope you enjoy reading and learning about the 

projects we’ve completed on behalf of the community this far. Please let me know if you have any 

questions about the progress report. 

Attachments: 

1. Year Three Progress Report

CC: 2016 Mobility Bond Executive Team

AustinTexas.gov/2016Bond
AustinTexas.gov/2016Bond


As part of the 2016 Mobility Bond, Austin City Council has a Contract with 
Voters, which includes these core values:

INNOVATION:
DOING THINGS DIFFERENTLY

200+ PROJECTS COMPLETE

KEEPING THE CONTRACTA MESSAGE FROM THE
2016 MOBILITY BOND TEAM

In November 2016, Austin voters approved $720 million in transportation 
bonds for safety and mobility improvements citywide. Over the last three 
years, the 2016 Mobility Bond team has already completed over 200 projects 
with this funding, with many of our largest projects beginning construction 
soon.

Through our partnership with Texas Department of Transportation (TxDOT), 
we’re helping build key regional projects, including improvements on Loop 
360, Parmer Lane, 620/2222, as well as collaborating on the Oak Hill Parkway 
Project. New bikeways and sidewalks are being built throughout Austin, many 
around elementary schools where young children can walk and bike safely to 
school.

The majority of Corridor Construction Program (CCP) work will take place 
between 2021 and 2024, with multiple first-out projects already underway.

Between November 2016 and December 2019, over 200 projects have been 
completed through the 2016 Mobilty Bond.
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YOUR BOND DOLLARS AT WORK
☑ Improving transit operations

☑ Improving connectivity and travel options

☑ Improving level of service for all modes

☑ Increasing safety

• 150 feet of ADA sidewalks

• 280 feet of bike facilities

• 325 feet of shared use path

• 2 intersection improvements 

• 1 new traffic signal

• 2 upgraded traffic signals

• 1 new protected crossing

Guadalupe Contraflow Lane Phase I Completion August 18, 2019
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Guadalupe Contraflow Lane Phase I - Fast Stats

http://AustinTexas.gov/2016Bond
http://austintexas.gov/department/small-and-minority-business-resources-0
https://data.austintexas.gov/stories/s/a9rp-fjbh
https://AustinTexas.gov/saferoutesprojects
https://AustinTexas.gov/sidewalks
http://AustinTexas.gov/urbantrails
https://data.austintexas.gov/stories/s/Intersection-Safety-Vision-Zero/hnvz-r9cd
https://capitalprojects.austintexas.gov/projects/11280.008?tab=list
http://AustinTexas.gov/CorridorMobility
http://AustinTexas.gov/GuadalupeStreet


North Lamar Blvd
Groundbreaking

RM 620/2222 
Project 2 

Groundbreaking

RM 620/2222
Project 1 
Groundbreaking

Guadalupe Contraflow
Ribbon Cutting

Zach Scott St
Ribbon Cutting

Chesterfield Ave 
Ribbon Cutting for First 
Bond-Funded Project Completed

Denson Dr
Ribbon Cutting

ATX Voters Pass
2016 Mobility Bond

ATX Council
Adopts CCP

Intersection Safety/Vision Zero
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Pleasant Valley Rd/Elmont Dr
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INTEGRATED APPROACH
The Zach Scott Street and Schieffer Avenue project leveraged high-priority needs from the Sidewalks and Safe Routes to School programs with routine 
street maintenance to install a protected bikeway along Zach Scott Street as well as multimodal intersection improvements at Berkman Drive and Airport 
Boulevard. The project provides a connection to the Mueller Farmers’ Market, Maplewood Elementary, grocery stores, and parks in the area. Additional 
improvements will be built along this section of Airport Boulevard as part of the Corridor Construction Program (CCP).

Two-way protected bikeway on Zach Scott Street at Airport Boulevard

On April 26, 2018, Austin City Council adopted the Corridor 
Construction Program (CCP) and the dedication of 2016 
Mobility Bond funds to prioritized corridor projects. The CCP is 
composed of mobility, safety, and connectivity improvements 
on nine major roadways, or corridors, throughout Austin.spent as of December 31, 2
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$45.3M

The Local Mobility Program is enhancing mobility, safety, and 
connectivity by funding construction of new infrastructure 
like sidewalks, safe routes to school, urban trails, bikeways, 
and Intersection Safety/Vision Zero projects. The Local 
Mobility Program also provides funding for two Capital 
Renewal projects and preliminary engineering for nine 
substandard streets.

Local Mobility Program
  

$39.6M

The Regional Mobility Program is addressing congestion and 
enhancing safety on major roadways and their intersections. 
Improvements include roadway expansion, signal 
modifications, changes to the design of medians, driveway 
reconstruction, and improved bicycle and pedestrian facilities. 
Four of the six projects are being completed in partnership 
with Texas Department of Transportation (TxDOT).

Regional Mobility Program
  

$12.3M
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